


Central Superfast Broadband Project - Indicative Phasing (as at December 2013)
 Central Bedfordshire Council



Legend

-  Project Area
-  Superfast Broadband already available or in suppliers' commercial deployment plans NB There are known gaps in this indicated coverage. Gaps may be addressed by other project work or in a Superfast Extension Project for 2017/18.
-  Phase 1 - Superfast anticipated to be available between July 2014 and December 2014
-  Phase 2 - Superfast anticipated to be available between October 2014 and March 2015
-  Phase 3 - Superfast anticipated to be available between January 2015 and June 2015
-  Phase 4 - Superfast anticipated to be available between April 2015 and September 2015
-  Phase 5 - Superfast anticipated to be available between July 2015 and December 2015
-  Phase 6 - Superfast anticipated to be available between October 2015 and March 2016
-  Phase 7 - Superfast anticipated to be available between January 2016 and June 2016
-  Phase 8 - Provision of basic infrastructure in 2016 to deliver a minimum of 2Mbps. Possible Superfast Extension Project area (2017/18)
-  A basic service (minimum 2Mbit/s) is already available. Possible Superfast Extension Project area (2017/18)

NB Phasing may change as survey work and implementation progresses and areas may be brought forward or pushed back as circumstances determine within the overall aim of delivering the maximum superfast coverage with the resources available.

